

Sprint 2




What pushed us forward?

- Clear task division helped everyone finish their parts smoothly.
- Strong communication during the sprint.
- The purple-white UI theme unified the whole system.
- Database structure was stable, so adding features was easier.
- There was no a lot of new feature.

Did we reach our sprint goal?

- Event editing/deleting for organizers was fully completed.
 - Instagram link and marketing features were added successfully.
 - Forgot Password flow became fully functional.
 - All the functions integrated successfully
 - There's no database proplems
- Yes all features of the sprint reached



- Multiple UI pages needed some changes which took extra time.
- Some PHP require paths caused errors and needed re-fixing.
- Merging different team code versions slowed progress.
- Database imports caused confusion at first.
- Testing took longer because of role-based redirects.



What held us back?

- Risk of breaking in the website
- Risk of conflicting.
- Timing risks.
- Maintaining consistent design across all pages.
- Risk of intergration problems

What obstacles or risks did we face?



Sprint 1



What pushed us forward?

- Clear task distribution from day one.
- Strong communication between team members.
- Core UI pages were completed early.
- Database structure was set correctly.
- No major requirement changes during the sprint.

Did we reach our sprint goal?



- Login and signup became fully functional.
 - Event browsing and search worked successfully.
 - Event creation page was completed.
 - Basic ticket booking was implemented.
 - User roles were integrated and tested.
- so Yes all features of the sprint reached



- Some UI pages needed redesign for consistency.
- Merging different code versions caused small delays.
- Database edits caused confusion at first.
- Some PHP paths broke after updates.
- Testing took longer than expected.



What held us back?

- Risk of design inconsistency across pages.
- Risk of merge conflicts.
- Possible redirect or routing issues.
- Limited time for debugging.
- Risk of backend errors affecting core features.



What obstacles or risks did we face?